
 

Greater Dalton MPO 
201 South Hamilton Street, Dalton, GA 30720 

(706) 876-2592 
 

Public Hearing: February 1, 2024 – Joint Committee Meeting Minutes 

Location: 1999 Riverbend Drive, Dalton, Georgia  

Call to Order: 10:01 A.M. 

Adjournment: 10:28 A.M. 

 

I. Meeting Minutes December 7, 2023 

1) Action Item: Approve meeting minutes from December 7, 2023 meeting. 

Approved: Mayor Tom Dickson made a motion to approve the draft amendments. Mayor Ken 

Gowin seconded the motion. The amendments passed on a 7-0 vote. 

II. Presentations 

Presenter: GDOT District 6 – Office of Planning 

Discussion: Preliminary Engineering 
0019643_ Whitfield_ SR 2 @ SR 201 Roundabout_ Project in 

scoping phase_ Looking to have concept approved by May of 2024. 

(No changes from last Month) 

  

M006387_ Fannin, Gilmer, Whitfield_ Maintenance Project/ 

Bridge Preservation scheduled to let 8-18-2023_ the work for 

Whitfield County involves (Walnut Ave/SR 52 East Bound Lanes 

over Coahulla Creek)   

1. polymer overlay  
2. replacing bridge joints 

3. Tightening all loose anchor bolts on Walnut Ave/SR 52 

East Bound Lanes over Coahulla Creek. 

 

On Schedule (No changes from last Month) 

 

M006202_ Catoosa, Floyd, Whitfield_ Maintenance Project/ 

Bridge Preservation scheduled to let 11/17/2023_ the work for 

Whitfield County involves    
1. polymer overlay  

2. replacing bridge joints 

3. Tightening all loose anchor bolts on 

Locations_ SR 286 OVER SMITHEY BRANCH 

US 41/SR 3 OVER CR 307-CSX RR      

 

On Schedule (No changes from last Month) 

  



0019241_ Whitfield_ Off System Safety Improvements replacing 

pavement markings 8.82 total miles @ 4 locations _ scheduled let 

date is 3/15/2024_ locations are as follows   
1. Dug Gap Battle Rd starting at Battlefield Park Dr. and 

continuing just past W. Bridge Rd 

2. South Tibbs Rd. beginning at Walnut Avenue and 

continuing Shugart/Tibbs Rd Split. 

3. Abutment Rd. beginning at the S. Dalton Bypass and 

continuing to East Morris Street 

4. North Glenwood Ave beginning at E Cuyler Street and 

continuing the N. Dalton Bypass  

 

On Schedule (No changes from last Month) 

  

0013693_ Catoosa, Murray, Whitfield_ Pedestrian Upgrades @ 17 

Locations_ Scheduled Let is 7/15/2024_ 12 of the 17 Locations are 

in Whitfield or Murray County:   Next Milestone is FFPR - on 

schedule for 12/14/2023   

 

Not on Schedule for Baseline, missed ROW 

Authorization.  Will authorize ROW in August 2023, PCE 

approved June 2, 2023, 2nd UTL submission made July 7, 2023  

WHITFIELD County 
1. SR 3 Conn/S. Bypass at Dug Gap Rd.  

2.  SR 3 Conn/S. Bypass at I-75 NB Exit 328  

3. SR 3 Conn/S. Bypass at I-75 SB Exit 328  

4. SR 3 Conn/S. Bypass at Lower Dug Gap Rd.  

5. SR 201/Tunnel Hill Varnell Rd. at Reed Rd.  

6.  SR 3/N. Bypass at Haig Mill Lake Rd.  

7. SR 71/Cleveland Hwy. at Waring Rd.  

8.  SR 3/Chattanooga Rd at SR 201/Tunnel Hill Church St.  

9. SR 3/Chattanooga Rd at Cottonwood Mill Rd.  

  

MURRAY County 

1. Murray SR 2/3rd Ave at SR 52 Alt/E Fort St  

2. Murray SR 2/3rd Ave at Market St  

3. Murray SR 61/Hill Street at Duvall Road 

  

NOTE: These intersections require improvements because 

they are missing necessary pedestrian infrastructure for safe 

pedestrian crossings at the intersections.  

  

0016529_Murray_ Bridge Replacement _SR 61 @ Perry Creek 6.3 

Miles North of Crandall_ PE is underway_ ROW Authorization 

6/15/2023 _ Scheduled to Let 9/15/2024_ No Detour 

PCE approved June 15, 2023_ 2nd Utility submission June 21, 

2023- due 8/28/2023 

   

0013095_ Whitfield_ Safety- Rail Road Warning Device_ Eber 

Road & Cove Road Ext: Inc 4 NS RR Locations 



The project scope consists of constructing a new approximately 0.7 

mile long two lane road extension of Cove Drive, and realigning 

approximately 400 feet of Eber Road adjacent to and east of the 

Eber Road crossing to improve Eber Road crossing geometry. The 

Cove Drive Road extension, constructed in order to close the 

Postelle Lane and Henry Owens Road crossings, would be located 

adjacent, parallel to and west of Norfolk Southern Railroad (NS) 

between Redwine Cove Road and Henry Owens Road. The project 

would improve crossing safety, pedestrian safety and provide 

alternate emergency services access in the event that a crossing is 

blocked by a train. 
PE & ROW is underway and CST Let date is 7/2024.  (No changes 

from last Month) 

 

PI 0017234_Murray_  SR 225 @ PINHOOK CREEK_ This 

project is the replacement of the existing bridge on SR 225 at 

Pinhook Creek in Murray County.  Concept development phase 

was completed in March 2023 determining an offsite detour bridge. 

On track to request PFPR (preliminary field plan review) in March 

2024. Scheduled to let 2/15/2026, Offsite Detour_ Utility 1st 

submission June 1, 2023_ PIOH Kickoff June 29, 2023. 

  

PI 0017233_ Murray/ Whitfield_ SR 2 @ Conasauga River & @ 

Conasauga River Overflow_ This project is the replacement of the 

existing bridges on SR 2 at the Conasauga River and at the 

Conasauga River Overflow in Murray/Whitfield counties. Concept 

development phase was completed in March 2023 determining an 

On-site Detour. On track to request PFPR (preliminary field plan 

review) in May 2024   Scheduled to let 3/15/2026_ Preliminary 

Bridge Layout submitted June 8, 2023_ Design Variance 

submitted July 27, 2023 

  

PI 0017235_ Murray_ SR 225 @ Sumac Creek_ This project is the 

replacement of the existing bridge on SR 225 at Sumac Creek at 

Murray County.  Concept development phase was completed in 

March 2023 determining an On-site Detour.  Scheduled to let 

3/15/2026 

SUE accepted May 19, 2023_ 1st Utility submission July 7, 2023 

 

 PI 0017964_ Whitfield_ SR 286 @ CR 670/Dawnville Road_ This 

project will construct a single lane Roundabout at the intersection 

of SR 286 and Dawnville Rd.  Concept in development_ 

PM  submit the CR (7-12-2023)to DPS_ Management Concept 

Approval is the next milestone 9/18/2023_ PM request PFFR 

7/17/2024_  Scheduled to let 8-15-2026. 

PI 0016528_ Murray_ SR 2/SR 61 @ Sumac Creek 1.6 miles 

North of Crandall_ This project replaces the existing bridge on 

SR2/SR 61 over Sumac Creek in Murray County.  No detour< on 

track for ROW in 2025_ Risk : Developing alternative for 

watermain relocation.  (No changes from last Month) 

  



PI 0019062_ Murray_  SR 282/US 76 @ SR 61_ This project 

would construct a left turn lane on SR 282/US 78 @ SR 61 from 

US 411, in Murray County. The project type identified at 

programming is subject to further analysis. Not on schedule for 

baseline due to needing NTP that is anticipated October 2023. (No 

changes from last Month) 

  

PI 0019190_ Murray _CR 256/HASSLERS MILL RD @ MILL 

CREEK 5.1 MI NE OF CHATSWORTH_ Bridge replacement_ 

NTP anticipated Summer 2024.  (No changes from last Month) 

  

  

Active Construction 
M005955_  

SR 2 @ 2 LOCS & SR 52 @ 2 LOCS IN DISTRICT 6 - 

BRIDGE REHAB_  

The work involves overlay of the bridge deck, joint replacement, 

painting steel beams and bearings, epoxy injection and spall repair 

of the Superstructure and Substructures, armoring footings, 

painting piles, and jacketing piles. 

Massana Construction INC is the Contractor 

Completion Date is 6/30/2024_ Contractor is working now. 

Began underside epoxy injection and patching. Began Deck 

Patching and pile encasement.  

 

Presenter: City of Dalton 

Discussion: • Market Street Corridor: 

Design for Phase II in progress. 

Right-of-Way for Phase I still in negotiation. 

 

Presenter: MPO on behalf of Engineering Department 

Discussion: • The Whitfield County Board of Commissioners voted to 

construct a roundabout at the intersection of Houston 

Valley Road and Mt. Vernon Road. The project is in design 

phase. 

• The realignment of Dawnville Beaverdale Road and 

Beaverdale Road Intersection was completed by the Public 

Works Department. The New section is now open to the 

public. A new signalized intersection, to the north, is in 

design phase. 

 

 



Presenter: Greater Dalton Metropolitan Planning Organization 

Discussion: • FY 2024-2027 Transportation Improvement Program 

Two draft amendments will be brought before the Policy 

Committee to reflect updated funding amounts and codes 

for GDOT projects in the TIP. The PC will vote to 

approve the final amendments. 

 

III. New Business 

2) Action Item: Amendments to the FY 2024-2027 Transportation Improvement Program 

Approved: Mayor Ken Gowin made a motion to approve the draft amendments. Mayor Tom 

Dickson seconded the motion. The amendments passed on a 7-0 vote. 

IV. Adjournment 

Jacob Bearden adjourned the meeting at 10:28 A.M. 

Minutes submitted by: Jacob Bearden 


